CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00059

TITLE: Belmont Final Facility Plan Rejection- DATE: 1/25/2017
Design Only

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Ariqat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for the following:

1. Providing all design services in accordance with the Contract Documents and the 2016 City of Fresno (COF)
Standards, to add a left turn pocket from eastbound Belmont Avenue to nerthbound Safford Avenue and left and right
turn tanes on southbound Safford Avenue at the intersection of Belmont Avenue; design ADA compliant ramps In the
northeast quadrant of the intersection of Belmont and Safford avenues; and modify roadway profiles and drainage on
Belmont and Safford avenues as required to provide access to adjacent businesses.

2. Providing all design services in accordance with the Contract Documents and the 2016 COF Standards, to
accommodate California Legal truck (65 feet) deliveries to La Tapatia on Driveway Road while maintaining Belmont
Avenue thru traffic movement as the roadway merges to match existing; modify sidewalk and istand nestled between
Belmont Avenue and Driveway Road; and modify roadway profiles and drainage on Belmont Avenue and Driveway
Road.

3. Providing all design services in accordance with the Contract Documents and the 2016 COF Standards, to modify the
intersecticn of Driveway Road and H Street to accommodate California Legal fruck (65 feet) turning movements.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the lump sum of $72,331.71. This lump sum constitutes full and complete
compensation for all design services provided including all markups by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change QOrder since the work involved does not affect the controlling
operation(s).
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Design Only
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury {under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in ascordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcentractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.
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